

Bede LMS Kick-off

Meeting Minutes

Meeting title: Bede LMS Kick-off

Date: 01 Oct 2026

Time: 3:00PM – 4:00PM

Location / link: Online - Teams

Facilitator: Husain Alhelli

Note taker: Husain Alhelli

Attendees

Name	Team	Attendance
Abdulnasser Alrayes	Bede Bahrain	Present
Ghady Rayess	FOO	Present
Bader AlSane	Zain Group	Present
Fahad AlModaian	Zain Group	Present
Husain Alhelli	Bede Bahrain	Present
Petra Ammar	FOO	Present
Bassel Beaini	FOO	Present
Maher Haber	FOO	Present
Geryes Saikaly	FOO	Present
Rami Fatayri	FOO	Present
Joseph Jabbour	FOO	Present
Shaikha AlSalem	Zain Bahrain	Apologies

Discussion

Agenda items presented by **Husain Alhelli** and discussed with all meeting stakeholders:

1. The list of requirements is ready and will be shared by Bede to FOO today.
2. A recap of the reasons for why Bede Bahrain is replacing Optasia
3. Scope: Presented what is in scope for FOO to deliver versus what is out of scope and will be managed by Bede
 1. Eligibility Engine is in scope of Bede. **Ghady Rayess** mentioned that FOO have an Eligibility Engine already which was presented a few months back to Bede. Bede agreed to meet and go over the scope and features of FOO's Eligibility and Scoring Engine.
4. Requirements Overview
5. Delivery Model & Governance: Bede's recommended phases for the delivery model as well as the way to govern the project
 1. Monthly steering committee
 2. Weekly status update
6. Key Commitments: Non-negotiables including SLA, cut-over and support requirements
 1. Commitments accepted in principle by FOO
7. Timeline & Next Steps
 1. Agreed that within the next 7 to 15 days, FOO will respond to the list of Compliance against every requirement indicating if there are any flags to raise against any of the requirements.
 2. Emphasized the importance of providing a Workshop Calendar and to call for the first workshop ASAP
 3. Agreed that the Development Environment is hosted by FOO
8. **Abdulnasser Alrayes** emphasized importance of the presence of the project team from FOO on-site in Bede Bahrain during the Discovery phase as well as during the Hypercare stage.
 1. **Ghady Rayess** mentioned that FOO plan to work in parallel streams / workshops and highlighted the importance that Bede should allocate the needed resource capacity from their end to support the parallel streams. A plan and schedule will be provided by FOO.
9. **Bader AlSane** emphasized the importance of a smooth rollout that would make a success story to support the delivery of FOO LMS in other markets.
10. **Abdulnasser Alrayes** and **Ghady Rayess** discussed commercial and payment terms post the kick-off meeting to be incorporated in the contract.

Actions

1. **FOO** to call for another meeting to present the features of **FOO's** Eligibility Engine to Bede within 15 days

2. Contract to be formalized by **FOO** to incorporate the terms discussed by **Bede** (including Commercial and Payment terms discussed by the CEO's of both companies)
3. **Bede** to share the list of requirements with **FOO** after the meeting
4. **FOO** to prepare a compliance matrix against the list of requirements within 7 to 15 days
5. **FOO** to send their version of the Delivery Plan including the workshops schedules, the parallel workstreams and the on-site presence within 7 days